COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2015

ESTI MATE SUMVARY 12: 54: 25
CONTI D C20231 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20231-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0  DAYS TI VE ALLOW 68 WORK DAYS
PR SCOUR BRI DGE REPAI RS #3 PERCENT TI ME: 58. 82 ORI G TI VE ALLOW 68 WORK DAYS
PRQJECT NO ER0253- 239
PR SCOUR BRI DGE REPAI RS #3
NAVE OF RQAD:
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 15/ 2015 DATE TI ME STARTED 03/17/2015
7353 S. EAGLE STREET DATE LET 03/ 18/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 31/ 2015 DATE TI ME STOPPED 06/ 15/ 2015
DATE CONTRACT EXECUTED 04/ 13/ 2015 DATE ACCEPTED 06/ 15/ 2015
CENTENNI AL CO 80112-42:303-627- 2600 DATE NOTI CE TO PROCEED 03/ 17/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,133, 936.25 PARTI Cl PATI NG $ 2,326, 261.75 $ 8, 326. 20
AWARD PRQIECT AMT: $  2,462,000.25 NON-PARTI Cl PATI NG 500. 00 0.00
PERCENT COVPLETE: 74. 24% TOTAL EARNI NGS 2,326, 761.75 8, 326. 20
FUNDS AVAI LABLE: $ 807, 174.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,326, 761.75 8, 326. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 930. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,289,831.75 8, 326. 20
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,289,831.75 8, 326. 20
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 8, 326. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0003 12: 54: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
395, 000. 00000 1. 000 395, 000. 00

0010 203-00010 Uncl assi fied Excavation (Conplete In Place) 9, 448. 000 9, 448. 000
CcY 0. 000 0. 00
30. 00000 9, 448. 000 283, 440. 00
0015 203-01515 Backhoe (Landscapi ng) 16. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0020 203-01550 Dozi ng 26. 000 19. 000
HOUR 0. 000 0. 00
160. 00000 19. 000 3, 040. 00
0025 203-01597 Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
240. 00000 16. 000 3, 840. 00
0030 203-02330 Labor er 120. 000 13. 000
HOUR 32. 000 1, 248. 00
39. 00000 45. 000 1, 755. 00
0035 208-00002 Erosion Log (12 Inch) 1, 620. 000 1, 200. 000
LF 0. 000 0. 00
3. 50000 1, 200. 000 4, 200. 00
0040 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0045 208-00060 Tenporary Slope Drain 80. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0055 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 22.000
HOUR 16. 000 480. 00

30. 00000 38. 000 1, 140. 00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0003 12: 54: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 180. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 10. 000 2.000
HOUR 0. 000 0. 00
55. 00000 2.000 110. 00
0075 208- 00206 Erosi on Control Supervisor 68. 000 33. 000
DAY 1. 000 70. 00
70. 00000 34. 000 2,380. 00
0080 210-01000 Reset Fence 100. 000 50. 000
LF 0. 000 0. 00
10. 00000 50. 000 500. 00
0085 212-00006 Seedi ng (Native) 1. 900 1. 900
ACRE 0. 000 0. 00
1, 600. 00000 1. 900 3, 040. 00
0090 212-00032 Soi | Condi tioni ng 1. 900 1. 900
ACRE 0. 000 0. 00
800. 00000 1. 900 1, 520. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 900 0. 000
ACRE 0. 000 0. 00
3, 615. 00000 0. 000 0. 00
0100 213-00150 Bonded Fi ber Matrix 1. 900 1. 900
ACRE 0. 000 0. 00
3, 000. 00000 1. 900 5, 700. 00
0105 214-01015 W1 low Cuttings 2,100. 000 250. 000
EACH 0. 000 0. 00
6. 50000 250. 000 1, 625. 00
0110 214-01030 Wattle 20. 000 0. 000
EACH 0. 000 0. 00

97. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQIECT: ER0253- 239 ESTI MATE NO 0003 12:54: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 217-00020 Her bi ci de Tr eat nent 24.000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 420-00102 Geotextile (Erosion Control) (dass 1) 2, 966. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 506- 00224 Riprap (24 Inch) 4,740. 000 4,740. 000
CY 0. 000 0. 00
80. 00000 4,740. 000 379, 200. 00
0130 607-11525 Fence (Plastic) 1, 600. 000 692. 000
LF 0. 000 0. 00
3. 00000 692. 000 2,076. 00
0135 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
30, 000. 00000 0. 500 15, 000. 00
0140 626- 00000 Mobi | i zati on 1. 000 0.979
LS 0. 021 4,792. 20
228, 200. 00000 1. 000 228, 200. 00
0145 630- 00000 Fl aggi ng 332. 000 332. 000
HOUR 0. 000 0. 00
23. 00000 332. 000 7,636. 00
0150 630- 00007 Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
150. 00000 70. 000 10, 500. 00
0155 630-00012 Traffic Control Management 68. 000 29. 000
DAY 0. 000 0. 00
760. 00000 29. 000 22, 040. 00
0160 630- 00015 Uni forned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 630-80002 Fl ashi ng Beacon (Sol ar) 8. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0003 12:54: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 630- 80342 Construction Traffic Sign (Panel Size B) 76. 000 27.900
EACH 3.100 93. 00
30. 00000 31. 000 930. 00
0180 630-80343 Construction Traffic Sign (Panel Size O 16. 000 10. 800
EACH 1. 200 48. 00
40. 00000 12. 000 480. 00
0185 630- 80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 400. 00
3, 500. 00000 4. 000 14, 000. 00
0190 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0195 630- 80360 Drum Channel i zi ng Devi ce 115. 000 9. 000
EACH 1. 000 45. 00
45. 00000 10. 000 450. 00
0200 630-80380 Traffic Cone 225. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0205 630-85041 Mobi | e Attenuat or 8. 000 0. 000
DAY 0. 000 0. 00
560. 00000 0. 000 0. 00
0210 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0003 12:54: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 150. 000 150. 00
1. 00000 150. 000 150. 00
0235 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,695,701.50$% 8,326.20% 1,393,312.00
CAT NOO300 G 17-A
0240 420- 00102 Ceotextile (Erosion Control) (dass 1) 6, 363. 000 6, 363. 000
SY 0. 000 0. 00
12. 00000 6, 363. 000 76, 356. 00
0245 506- 00225 Riprap (24 Inch) (Special) 1, 088. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0250 506-00424 Soil Riprap (24 Inch) 1, 423. 000 1, 423. 000
CY 0. 000 0. 00
120. 00000 1, 423. 000 170, 760. 00
CAT 0300 CURRENT AMI $ 377,676.00 $ 0.00% 247,116. 00
CAT NOO301 G 17-N
0255 420-00102 Geotextile (Erosion Control) (dass 1) 1, 156. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0260 501-00200 Steel Sheet Piling (Type I1) 3, 335. 000 3, 335. 000
SF 0. 000 0. 00
32. 25000 3, 335. 000 107, 553. 75
0265 506- 00225 Riprap (24 Inch) (Special) 2,201. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0270 601- 03000 Concrete Cass D 16. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20231-BID ESTI MATE RUN 06/ 19/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0003 12: 54: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 G 17-N

0275 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 678. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 400,862.75 % 0.00% 107, 553. 75

CAT NO0302 G 17-FS

0280 420-00102 Geotextile (Erosion Control) (dass 1) 1, 053. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 506- 00225 Riprap (24 Inch) (Special) 4,819. 000 4,819. 000
CY 0. 000 0. 00
120. 00000 4, 819. 000 578, 280. 00
0290 506-00424  Soil Riprap (24 |nch) 569. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 659, 196. 00 $ 0.00% 578, 280. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,133,936.25$ 8,326.20% 2,326,761.75



